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1 EA Review & Approval by FTA m """""""""
2 Jurisdictional Approvat of Phase 1 funding

3 Final Design & Conatruction e : s i F s S S e e
] Begin Service

2 |Phase 2 Eugene

1 Public Involvernent

2 Request Funding

3 Funding Approval

4 Planning for General Alignment

5 Preliminary Engineering

) EA Preparation of Draft

7 EA Review by FTA & Other Agencies

8 EA Public Comment

) EA Final Draft

10 EA Review & Approval by FTA

R Jurisdictionsal Approval

12 Design & Construction

13 Begin Service

3 |Phase 2 Springfield

1 Public involvernent

2 Request Funding

3 Funding Approval

4 Planning for General Alignment

5 Prefiminary Enginesring

€ EA Preparation of Draft

7 EA Review by FTA & Other Agencies

8 EA Public Comment

9 EA Final Dratt

10 EA Review & Approval by FTA

T Jusisdictional Approval '

12 Design & Construction

13 Bagin Service

4 |Springfield Station

1 €A Approval by FTA

2 Request Funding

3 Funding Approval

4| Property Acquistion

5 Design

€ Bid

Z Contruct

8 Station Opens
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